

ROADMAP

- Launch socials & website
- Begin marketing campaign
- First NFT collaboration
- Pre-Alpha Demo public release
- Game development start
- Start team expansion
- Private investment round

Q4
2021

Q1
2022

Q2
2022

Q3
2022

Q4
2022

- Public presale
- NFT Builders Club v1 - weapon & armor creators kit
- Pre-Alpha NPL AI
- Territory Sales
- LP staking
- Marketplace

- Main release
- Machine learning - level management & scaling
- NFT Builders club v2 - level designer creators kit
- Full Marketplace release
- Introduction of PVP
- Guilds introduction

- Major game update
- Advanced AI controlled characters (Demo)
- MMO-like instanced worlds v1
- Tournament & Rankings system
- Seasonal Events introduction
- First Dungeon Master function implemented

- Major game update
- Full Dungeon Master implementation
- Full Guilds implementation